

COMP-8490 SCHEDULE AND PROGRESS

Student Name:			ID Number:
DATE		DUE DATES AND TASKS	
W_1	Sept. 4	T_1 : start to think about a suitable topic	
		notes:I started to brainstorm potential research topics related to Virtual Reality. My initial idea	
W_2	Sept. 11	T_2 : start to collect references for the research	
		notes:I searched scholarly databases (IEEE Xplore, ACM Digital Library, Google Scholar) us	
W_3	Sept. 18	T_3 : read references to gather information	
		notes:I reviewed the collected references to understand the state of research. Key findings s	
W_4	Sept. 25	T_4 : decide the focus of research	
		notes: <u>After evaluating the scope of possible topics, I decided to focus on VR Training for First Aid S</u>	
W_5	Oct. 2	Milestone#1 : due for tentative scientific proposal title or technical project scope	
		T_5 : start to create reference list or system design	
W_6	Oct. 9	Milestone#2 : due for scientific reference list or draft of technical system design	
		T_6 : start to work on proposal structure or detailed software design	
W_7	Oct. 23	Milestone#3 : due for proposal structure or detailed software design	
		T_7 : start to work on proposal outline or implementation plan	
W_8	Oct. 30	Milestone#4 : due for proposal outline or implementation plan	
		T_8 : start to work on the writing of scientific proposal or technical report	
W_9	Nov. 6	T_9 : prepare for document draft and/or start implementation	
		notes:	
W_{10}	Nov. 13	Milestone#5 : due for proposal draft or preliminary implementation	
		T_{10} : improve document draft and/or continue software implementation	
W_{11}	Nov. 20	T_{11} : in-class presentation, and improve document writing or software implementation	
		notes:	
W_{12}	Nov. 27	T_{12} : finalize writing and/or coding	
		notes:	
W_F	TBA	Final submission due	